Message

From: Andrew Baris [abaris@rouxinc.com]
Sent: 6/30/2016 5:43:08 PM
To: Steve Wright - CFAC [swright@cfaluminum.com]; Cirian, Mike [Cirian.Mike@epa.gov]; Laura Jensen

[liensen@rouxinc.com]; repinedi@cdmsmith.com; Hoogerheide, Roger [Hoogerheide.Roger@epa.gov]; Michael
Ritorto [mritorto @rouxinc.com]; Moler, Robert [Moler.Robert@epa.gov]; cowen@mt.gov;
John.Stroiazzo@glencore-ca.com; lidewitt@mt.gov

Subject: Conference Call Minutes

Attachments: removed.txt

All: The following provides a summary of the key items discussed on the call this morning as well as
identified action items. If anybody has any questions or items to add, feel free. Hope all have a
healthy and happy 4% of July holiday!!

Follow-up items from last weeks call

o Field modification forms — Roux prepared field modification forms using a template
provided by EPA from another project.

o SAP Addendum — EPA had set a review completion date of 7/1 for comments to be sent
to him by EPA / MDEQ reviewers. Michael Cirian indicated that comments are being
compiled and will be provided to CFAC.

Work Progress Updates —

o Drilling and soil sampling continued at well installation locations. 15 of 27 water table
wells have been completed thru yesterday; and 7 of 17 proposed deep wells have been
completed.

o Incremental soil sampling of operational grid continued. 25 of 43 grids have been
completed. In addition, the group discussed modification to the ISM protocol based
upon CDM field oversight comments and conference call between USEPA, CDM, CFAC
and Roux held on 6/22; and documented in Roux email to EPA dated 6/23. Mike Cirian
requested that a Field Modification #4 be prepared to document the change as
summarized in the email.

Field modifications submitted

o The template noted above was used to prepare Field Modifications #1 thru #3, with the

forms submitted to EPA for review and concurrence.
Update of Geophysical Survey report status

o Geophysical report, originally schedule to be submitted in June, is being updated by
Spectrum to better incorporate knowledge gained from the ongoing drilling
program. Roux to update the schedule as needed in the next progress report.

Monitoring results for Aluminum City wells

o Preliminary results from the last round of sampling included a detection 14 ug/L in one
monitoring well. This is well below the MCL of 200 ug/L, but is the first detection since
CFAC commenced its quarterly monitoring last year. The sample is being reanalyzed to
confirm the result. If confirmed, CFAC anticipates that it would look to resample the
well. It was discussed that a meeting with the property owner would likely be needed
explain this result. Roger H. from EPA indicated that someone from EPA should
participate in the meeting/communication with the property owner, and that he would
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be available on 7/7 if that worked. Steve Wright of CFAC will coordinate with Roger as
needed based on the results of reanalysis.
e Upcoming Work
o Next week is an off week for the drilling and soil sampling program. Sands Surveying
will be onsite under the direction of Roux to perform surveying of the wells installed to
date. The drilling and soil sampling program will resume the week of 7/11. In addition,
well development will commence that week as well.
e Additional comments
o John Stroiazzo noted that Calbag has approved approval from MDEQ for the Waste
Management Plan. In conjunction with that, CFAC will be scheduling a call with EPA to
discuss the requirements to obtain regulatory approval for use of concrete as backfill of
basements and other subgrade structures.
o Mike Cirian requested that all action / follow-up items from each call be compiled and
specifically listed in the next calls agenda.
e Next call — Monday, July 18, 10:30 a.m. Mountain Time.

Andrew Baris
Vice President / Principal Hydrogeologist
Roux Associates, Inc.

209 Shafter Street |lIslandia, NY 11749
Direct: (631) 630-2404 | Mobile: {631) 921-1805 | Main: {(631) 232-2600

Visit us at www . rouxinc.com

Follow us on: | Check out our blog: i

THINK BEFORE YOU PRINT: Plaase ¢

ED_002345B_00009918-00002



